



PROJECT STATUS REPORT
LITPATH AI: SMART PATHFINDER FOR THESES AND DISSERTATIONS

ASIA PACIFIC COLLEGE
3 HUMABON, MAGALLANES
MAKATI CITY, METRO MANILA 1232

MAY 2026





PROJECT STATUS SUMMARY

Percent Complete: 85%

Scope	Schedule	Cost	Risks	Quality
-------	----------	------	-------	---------

This section provides a quick executive overview of the status of the project. It is intended for high level management so it should not get too much into the details of the project. However, it should highlight anything specific which should be brought to their attention. The Scope/Schedule/Cost/Quality table above is a quick way to present a color coded dashboard for the status report. Typically a variance of +/- 5% will warrant a yellow cautionary color and +/- 10% will warrant a red warning color. For a project which needs tighter control +/- 2% and +/- 5% are used for these thresholds; whereas, other projects with less strict control may use 10% and 20% variances. The percent complete here should be the percent completion of the entire project. For any constraint which is yellow or red this section should contain brief explanation the reason why.

Scope	Schedule	Cost	Risks	Quality
● On Track	● Slightly Behind	● On Budget	● Low–Moderate	● High

The LitPath AI project is currently 83% complete and remains on track overall, with the majority of core system components fully implemented and integrated. Significant progress has been achieved across frontend and backend development, configuration management processes, and infrastructure deployment. The project has transitioned from the primary development phase into final optimization, validation, and pre-deployment preparation.

Scope remains on track (Green) as all major system features and deliverables defined in the approved requirements have been successfully implemented. Any additional changes are formally controlled and managed through the Configuration Control Board (CCB), ensuring strict adherence to scope boundaries.

The project schedule is slightly behind (Yellow), with an estimated variance of approximately 4–6%, primarily due to additional time allocated for final-stage AI model optimization, embedding dataset validation, and cloud deployment tuning. These activities are critical to ensuring system reliability and performance but are considered part of the system stabilization phase rather than core development.



These schedule variances remain within acceptable control limits and are not expected to impact the overall project delivery timeline, as mitigation measures including parallel workstreams and extended validation efforts have been implemented.

Cost remains on budget (Green), as the project effectively utilizes open-source technologies and existing infrastructure resources. No significant cost overruns or deviations have been observed.

Project risks are currently low to moderate (Yellow), primarily associated with:

- Final optimization of AI model performance
- Completion of dataset validation processes

These risks are actively managed and monitored, with mitigation strategies already in place, including iterative testing, structured validation, and continuous performance evaluation. No high-impact risks currently threaten project success.

Quality remains high (Green), as all completed modules have undergone rigorous functional and regression testing. Additionally, configuration management practices ensure that all system components are properly version-controlled, traceable, and verified prior to release.

WORK PLANNED FOR LAST MONTH

For this section you can copy the "Worked Planned for Next Week" section from last week's status report and paste it into this section.

Feature development (frontend and backend)

Execution of core system development activities, including the implementation of user interface components, backend API services, and system integration consistent with the approved Software Requirements Specification (SRS) and Configuration Management Plan (CMP) baseline.

AI model optimization

Iterative enhancement of the AI recommendation engine through embedding model tuning, parameter adjustment, and performance validation in alignment with configuration item (CI) definitions recorded in the Configuration Management Database (CMDB).

Sprint planning and review



Conduct of structured agile project management activities, including sprint planning, backlog refinement, and sprint review sessions, ensuring alignment of development tasks with approved Configuration Change Requests (CCRs) and project baselines

Adviser consultations

Engagement with academic advisers and stakeholders to validate project direction, review technical decisions, and ensure compliance with institutional and client expectations, thereby supporting governance and quality assurance processes

WORK COMPLETED LAST WEEK

In this section you should provide a highlight of work performed and milestones and/or deliverables met during the past week.

Completed advanced search functionality

Successful development and deployment of enhanced search filtering and query processing capabilities, corresponding to CCR-002, with verified improvements in system usability and information retrieval efficiency

Updated Cloudflare configuration

Implementation of infrastructure-level configuration updates to Cloudflare Tunnel, ensuring secure external access and alignment with infrastructure configuration items documented in the CMDB

Improved regression test coverage

Expansion of automated and manual regression testing processes to ensure that newly implemented features and configuration changes do not introduce system defects, supporting configuration verification and quality management objectives

Continued AI model tuning

Ongoing refinement of the AI recommendation engine to improve accuracy, stability, and performance, based on testing results and build validation outputs documented in the Build and Release Summary



WORK PLANNED FOR NEXT WEEK

Provide an overview of the work being performed during the next week and any milestones or deliverables you expect to meet.

Finalize AI embedding optimization

Completion of advanced tuning and validation of the embedding model to ensure stable performance and alignment with expected accuracy thresholds prior to User Acceptance Testing (UAT)

Prepare for UAT

Consolidation of all verified configuration items into a stable build baseline, ensuring that all approved CCRs are incorporated and that build readiness criteria (file completeness and CI relationships) are satisfied

Validate dataset

Execution of comprehensive data validation processes to ensure consistency, completeness, and correctness of the AI embedding dataset in accordance with CMDB records and configuration status accounting requirements.

Resolve pending CCRs

Review, evaluation, and disposition of outstanding change requests, including CCR-003, through formal Change Control Board (CCB) processes, ensuring traceability and alignment with project constraints.

OPEN ISSUES

This section should contain a list of open issues along with their status.

AI model performance variability - Under monitoring

The AI recommendation engine is currently exhibiting variability in output accuracy due to ongoing tuning and parameter adjustments; mitigation actions include iterative optimization, controlled testing, and validation against benchmark datasets.

Dataset validation incomplete - Ongoing



The embedding dataset has not yet achieved full validation status, with ongoing checks for data consistency and completeness; interim datasets are sufficient for development and testing but require final verification prior to UAT completion.

OPEN RISKS

This section should contain a list of all open risks (risks which have occurred or are on the verge of occurring).

AI instability may affect accuracy

There is a risk that incomplete optimization of the AI model may lead to inconsistent or inaccurate recommendations during advanced testing phases or deployment.

Mitigation: Continue tuning

Continuous model tuning, performance benchmarking, and validation through iterative testing cycles aligned with build verification processes.

Dataset quality issues

There is a risk that incomplete or inconsistent dataset preparation may negatively impact AI model performance and overall system reliability.

Mitigation: validation before release

Implementation of structured data validation, cleansing procedures, and cross-verification against defined dataset standards prior to UAT and final release.

DELIVERABLES AND MILESTONES

This section is a quick table which shows the status of the project milestones and deliverables.

The first column is for the name of the Milestone or Deliverable as it's in the project plan. The next column is the WBS number, this makes it easier to find the milestone/deliverable in the project plan. Planned is the planned date according to the approved project plan, the forecasted is the date you expect and actual is the actual date the milestone was met or deliverable was delivered. The status is a simple one- or two-word status such as; completed, on schedule, behind schedule, accepted, etc.

Milestone	WBS	Planned	Forecasted	Actual	Status
-----------	-----	---------	------------	--------	--------



Project Scoping		March	March – April 2025	April 2025	Completed
Information Gathering		April 2025	April 2025	April 2025	Completed
Completion of Project Deliverables and documentation		May 2025	May 2025- June 2025	June 2025	Completed
Deliverable	WBS	Planned	Forecasted	Actual	Status
Design Thinking Process (Stages 1-5)		July	Jul – Aug 2025	Aug 2025	Completed
Core UI development (System UI, Citation Generator)		Sept 2025	Sept – Oct 2025	Oct 2025	Completed
AI Search Engine, Generate Overview feedback mechanism & admin dashboard		October 2025	Oct 2025 – Jan 2026	Jan 2026	Completed
Feature Refinement		May 2026	May 2026	Feb – Mar 2026	Completed
Continued Development & Performance Optimization (incl. Codebase restructuring)		May 2026	May 2026	Mar – May 2026	In Progress
Proxmox Server Deployment and Internal Testing		May 2026	May 2026		In Progress
Bug Fixes & Usability Testing		May 2026	June 2026		Not Started
Final Deployment		Jun – July 2026	Jun – July 2026		Not Started

OPEN CHANGE REQUESTS

Use this section to track all changes to the project and report the status of those changes. Tracking of changes starts with the request for the change, tracks the approval status and ends when the change is added to the project, the project plan and schedule update and it has become a part of the project.



Change Request Name	Change Request Number	Request Date	Current Status
Add xyz Functionality	CCR-001	3/14/20xx	In Review by Change Control Board
Add Redundant Servers	CCR-002	2/17/20xx	Approved and Being Added to the Project Plan

Here's the link for our CCR [LitPath_CMP.xlsx](#)

KEY PERFORMANCE INDICATORS (KPI's)

Many managers turn right to this section as it provide a clear view of the status of the project according the earned value metrics. In your project you need to decide which metrics to monitor, but be sure not to include too many as you may end up providing the same information but in different forms. We like to track SV, SPI, CV and CPI in the layout below. Next to the schedule and cost headings you should state whether the project is ahead of or behind schedule and over or under budget. Notice we left out the word on - it is highly unlikely that you. If you like you can also include a paragraph at the beginning of this section presenting the earned value results in verbose.

Schedule - Project is Ahead of/Behind Schedule

Schedule Variance (SV): \$xxxx

Schedule Performance Index (SPI): x.xx

Cost - Project is Over/Under Budget

Cost Variance (CV): \$xxx

Cost Performance Index (CPI): x.xx