AGILE TEAM CHARTER

LITPATH AI: SMART PATHFINDER FOR THESES AND DISSERTATIONS

ASIA PACIFIC COLLEGE
3 HUMABON, MAGALLANES
MAKATI CITY, METRO MANILA 1232

APRIL 1, 2026

Table of Contents

Project Vision 3
Mission and Objectives 3
Success Criteria 3
Team Members and Roles 3
Team Communication 4
Tools 4
Rules of Behavior 4

Project Vision

To provide DOST-STII Library users (students, researchers, and DOST employees) with a fast, intelligent, and accessible way to discover relevant theses and dissertations through a standalone AI-powered web application, replacing the limitations of traditional keyword-based search with semantic understanding and intelligent research support tools.

Mission and Objectives

To design, develop, and deploy LitPath AI, a web application that leverages vector embeddings and large language models to deliver semantic search results, intelligent summaries, citation generation, bookmarking, research history, and follow-up question capabilities and deploy it on a Proxmox server instance on dedicated hardware at DOST-STII by June–July 2026.

Success Criteria

- The system achieves a minimum of 70% relevance accuracy in its top search results, validated through user feedback and expert review.
- The system achieves an average user satisfaction score of at least 3.5 out of 5 from usability testing participants (student researchers and DOST employees).
- Search queries are processed and results displayed faster than the traditional library OPAC system.
- All key deliverables: AI search engine, citation generator, bookmark feature, research history, follow-up questions, admin dashboard, and documentation are formally accepted by the Project Sponsor.
- The system is successfully deployed on the Proxmox server instance at DOST-STII.

Team Members and Roles

Name	Role	Responsibilities
Tracie Tomon	Project Manager / Scrum master	Ensures the project meets its goals while supporting the team's productivity and adherence to Agile practices.
Joshua Sta Ana	Product Owner	Responsible for maximizing a product's value by setting its vision and roadmap, aligning it with business goals and customer needs, and making key decisions throughout its lifecycle.

Charijoy Cempron	Developer	Design, development, and testing of assigned features and work packages
Jenine Dulay	Developer	Design, development, and testing of assigned features and work packages

Team Communication

The team communicates primarily through Facebook Messenger and Microsoft Teams for day-to-day updates, questions, and coordination. Video calls and virtual meetings are conducted through Microsoft Teams when needed.

The team meets during class hours and whenever coordination is needed outside of class. During active sprints, the team conducts daily stand-ups throughout the sprint period up until the sprint review. Stand-ups are held to discuss what each member did, what they plan to do next, and any blockers they are facing.

All project documents and files are stored and shared through Microsoft SharePoint to ensure all team members always have access to the latest versions.

Tools

Category	Tools
Communication	Facebook Messenger, Microsoft Teams,
Development	GitHub, Visual Studio Code
Project Tracking	OpenProject, Trello
Document Management	Microsoft SharePoint
UI/UX Prototyping	Figma
Deployment Infrastructure	Proxmox server on dedicated local hardware

Rules of Behavior

- Attend all scheduled team meetings. Notify the group at least 2 hours in advance via Microsoft Teams if unable to attend.
- Update assigned tasks in OpenProject within 24 hours of completing them.
- All formal documents must be uploaded to SharePoint using the agreed file naming convention before submission.
- Raise blockers or concerns with the Project Manager immediately and do not wait until the next meeting.
- Scope of change requests must go through the Project Manager before being brought to the client or instructor.

- Feedback from the client or instructor must be shared with the full team within 24 hours of receipt.
- Code and design output must be peer-reviewed by at least one other team member before being marked complete.

SPONSOR ACCEPTANCE

Approved by the Project Sponsor:

_____ Date: April 1, 2026

Khasian Eunice Romulo
Science Research Specialist II / Unit Head
(Digital Information and Processing Delivery Unit)